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OPERABLE UNIT NO. 2 SUBSURFACE REPORT - TCG-120-93 

Ref: J. K. Hartman Itr (03637) to R. L. Benedetti, Operable Unit 2 Subsurface IM/IRA 
and RFI/RI report, March 25, 1993 

The schedule for the Three-Dimensional modeling (Dynamic Graphics) of the hydrogeology 
at the Operable Unit No. 2 Subsurface Interim Remedial Action is as follows: 

The preliminary 3-0 visualization model of OU 2 subsurface geology: May 7, 1993 

Draft model for approval by DOE: May 21, 1993 

If you have any questions or comments please call me at extension 6959 or digital 1172. 

T. C. Greengard 
Manager 
Environmental Engineering & Technology 

Revised model completed: June 4, 1993 

CLASSIFICATION: JPK:cet 
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Operable Unit 2 Subsurface IMlIRA and RFJfRI Report 

Robert Benedetti, Associate General Manager 
Environmental Ratoration Management 
EG&G Rocky Flats, Inc. 

This memorandum concerns several items relative to the Operable Unit 2 Subsurface 
Interim M e a s d t e r i m  Remedial Action (IM/IRA) and the RCRA Facility 
LnvestigatiodRemedial Investigation (RFT/RI). 

RFmI Repon 

Technical Memorandum No 8, the revised Bedrock Work Plan is currently being 
reviewed by EPA and CDH. This document establishes the framework for the six 
"confirmation" well clusters in the Lower Hydrostratigraphic Unit. As discussed 
with your staff, we need to develop a "Contingency Plan" in case "significant" 
contamination is found, The "Contingency Plan" will need to detail what, if any, 
additional wellsboreholes and other steps will be taken if sigIllficant contamination is 
encountered. The Contingency Plan needs to be developed and approved by 
EPNCDH, so that it can be implemented immediately rather than losing time 
coordinating with EPNCDH after the fact  This is imperative because of the 
EPNCDH decision to invoke stipulated penalties from 
March 12,1993 until submittal of the Draft RFT/RI Report. 

A preliminary Contingency Plan shall be developed and presented to EPA and CDH 
during the March 3 1,1993, meeting, This preliminary Contingency Plan shall be 
presented to DOE March 30, 1993. 

Subsurface !JvVRA 

The February 11, 1993, letter from EPA indicated their concern that the Field 
Treatability Testing Unit cT;7zT) for the Surface Water WIR4 be able to treat water 
from the vapor extraction testing. They indicated that this issue should be resolved as 
soon as possible. We suggest that this issue be addressed in the Draft and Final FTZT 
Treatability Testing Reports due May 18 and July 13, 1993, respectively. 

Discussions have occurred with the Office of Technology Development (EM-50) 
concerning funding the bench scale and pilot scale studies of mobilizing radionuclides 
and VOCs at Operable Unit 2 using Dynamic Steam StrippingiEleCtric Heating. EM- 
50 is close to approving N 9 3  funding to conduct the bench scale testing. We need 
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to develop a budget for a pilot demonstration (including monitoringkross hole 
tomography costs) for JY94/95 that would include cost sharing between EM-50 and 
EM-40 funding. We must also develop a strategy for integrating the Subsurface 
IM/lRA and EM-50 projects. 

Three-Dimensional (3D) modeling (Dynamic Graphics) of the hydro-geology- 
t h r a  re m. Por site 1,w moaelmg should f?e 
developed this spring/summer for the actual site of Test 1, including the soil gas 
survey information. 3D modeling will be included in the Test Reports. For Site 2, 
3D modehg  of the test site will need to k a part of the Draft and Final Test Plans. 
Please develop a schedule for implementation of 3D modeling for the Subsurface 
IM/IRA program. This should be insignificant to the existing Work Package because 
EG&G already has this softwadhardware and you are preparing the Test Plans in- 
house. Also, the modeling efforts can be combined with the modeling efforts 
associated with the RFL/RI and CMS/FS Report preparations. Please develop and 
submit a schedule for our review by April 12,1993. 

If you have any questions about this, please contact Scott Grace at extension 7 199. 

& & Z W  
I .  

Manager for Transition 
Restoration 

a: 
A. Rampertaap, EM-453 
P. Singh, ERD 
M. Axndt, EG&G 
A. Primrose, EG&G 
T. Greengad, EG&G 
5. Koffer, EG&G 
E. Dille, EG&G 
J. Lad ,  EG&G 


